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Project Description  
 
SW 157th Ave 
From SW 184th St to SW 152nd St 
Construct New 4-Lane Roadway 
 
 
 
 
 
 
 
 
 
Preliminary Project Budget ($000) & Schedule 
 
 
 
 

NOTE: All costs are expressed in thousands of 
dollars and the schedules are preliminary 
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Scope Development Procurement
Scope Development
Right of Way Acquisition
Design Procurement
Design
Construction Procurement
Construction
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BCC DIST LOCATION LIMITS DESCRIPTION

DESIGN 
ESTIMATE 

(PE) 15% OF 
ACTUAL CST 

EST 
INCLUDES 

ADMIN COSTS

R/W 
ESTIMATE 

(R/W)  
INCLUDES 
15% ADMIN 

COSTS

ACTUAL 
CONSTRUCTION 
ESTIMATE (CST)

CONSTRUCTION 
ENGINEERING 

(CEI) 25% OF CST 
EST INCLUDES 
ADMIN COSTS

TOTAL CST 
PHASE 

EQUAL TO 
ACTUAL 
CST EST 
PLUS CEI

TOTAL 
PROJECT 
COST EST

9 SW 157 AVENUE
SW 184 Street to 

SW 152 Street
New 4 Lane 

Road 900 50 6,000 1,500 7,500 8,450

Project Location 


